
Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO 80402-0928 

MAY 11 1990 

Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

90 DOE 6323 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Gentlemen: 

This letter is a follow up to our April 19, 1990, letter to you concerning delivery of a 
detailed schedule for surface water Interim Measure/Interim Remedial Action (IM/IRA) for 
Operable Unit No. 2 (OP2). In our April 19 letter we committed to deliver a proposed 
schedule for the IM/IRA by May 14, 1990. Enclosed is the proposed schedule. 

You will note that a key element of the schedule is the early deployment of a full-size 
treatment unit which would begin service in late 1990 as a field treatability test unit. After 
six months of performance testing and process adjustments, a treatability test report would 
be prepared, documenting plant performance and submitted to you for review. If the 
treatment is acceptable, the Department of Energy may request that you accept the treatment 
facilities as the actual m. 
The scheduled submittal date for the draft proposed IM/IRA is July 2, 1990. 

If you or your staff have any questions, please contact me or Scott Grace of my staff at 
966-7199. 

Sincerely, 

Enclosure 

cc w/Enclosure: 
D. P. Simonson, DOE/RFO 
T. T. Olsen, DOE/RFO 
R. J. Schassburger, DOE/RFO 
T. Greengard, EG&G/RF 
M. Amdt, EG&G/RF 
M. Hestmark, EPA, Denver 
N. Matsuura, CDH, Denver 

R. Roeder, Acting Assistant Manager 
Environmental Management 
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